HART

RONOLWULY AUTHORITY = RAPID TRANSPORTATION

AMENDMENT

Contract: West Oahu Station Group Final Design
Contractor: URS Corporation

Amendment No.: 00009
Contract No.: SC-HRT-1200116

Commencement Date:6/15/12  Original Contract Time (Days): 1614 Original Completion: 11/14/2016

DESCRIPTION OF WORK:

This Amendment No. 00009 is an administrative amendment that serves to revise and/or add the activity code for the following change orders. This

Amendment No. 00009 is a no cost and no time amendment.

CCO No. 00002 FROM: N/A TO: (C0.116.00002.000 $504,386.43
CHANGES INCLUDED IN AMENDMENT Time
Type Number Description Cost Change
ISSUE 00033 Administrative Amend for Act codes $0.00 0
Total Amount This Amendment No. 00009 $0.00 0
The Original Contract Sum $7,789,000.00
Net Change by Previously Authorized Requests and Changes $1,473,805.27
The Contract Sum Prior to This Amendment $9,262,805.27
The Contract Sum Will Not be Changed $0.00
The New Contract Sum Including This Amendment $9,262,805.27
The Contract Time Will Not Be Changed
The Revised Date of Substantial Completion as of this Amendment = ..cvreeaee 05/15/2017
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HART

HONOLULU AUTHORITY 1= RAPID TRANSPORTATION

AMENDMENT
Contract: West Oahu Station Group Final Design Amendment No.: 00009
Contractor: URS Corporation Contract No.: SC-HRT-1200116
Commencement Date:6/15/12  Original Contract Time (Days): 1614 Original Completion: 11/14/2016

BASIS OF PAYMENT
Payment for this Change Order will be made in accordance with the following Schedule of Milestone

Milestone Title Milestone Code Activity ID Unit Value Qty Units SM Value ($)
Administrative Amend for Act codces 00.00.00.00.90.03 $0.00 1 LS $0.00



